

S.No	WBS	#	✓	Del	Deliverable Name	Sch. Start Dat	Sch. Finish De	Predecessor	%	Resources	Make as Phase	Budget Hours	Budget Days
1	1			1	106989713 - Oil Debris	09/21/2017	12/12/2017		6.35		<input checked="" type="checkbox"/>	603.50 Hrs	71.00 days
2	1.1			2	Phase 1: Plan and De	09/21/2017	10/22/2017		0.63		<input checked="" type="checkbox"/>	127.50 Hrs	15.00 days
3	1.1.1			3	Voice of the Custome	09/21/2017	09/25/2017		44		<input type="checkbox"/>	25.50 Hrs	3.00 days
4	1.1.1.1	#	✓	4	Market Research	09/21/2017	09/21/2017		100	N Ramya	<input type="checkbox"/>	8.50 Hrs	1.00 days
5	1.1.1.2	#		5	Historical Warranty	09/22/2017	09/23/2017	4	35	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
6	1.1.1.3	#		6	Team Experience	09/24/2017	09/25/2017	5	25	2 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
7	1.1.2	#		7	Business Plan/Market	09/26/2017	09/28/2017	3	25	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
8	1.1.3			8	Product/Process Ben	09/29/2017	10/01/2017	7	40	2 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
9	1.1.4			9	Product/Process Assu	10/02/2017	10/03/2017	8	20	3 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
10	1.1.5			10	Product Reliability St	10/04/2017	10/06/2017	9	15	4 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
11	1.1.6			11	Customer Inputs	10/07/2017	10/08/2017	10	10	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
12	1.1.7	#		12	Design Goals	10/09/2017	10/11/2017	11	30	2 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
13	1.1.8			13	Reliability And Quali	10/12/2017	10/13/2017	12	25	3 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
14	1.1.9			14	Preliminary Bill of Ma	10/14/2017	10/15/2017	13	4	4 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
15	1.1.10			15	Preliminary Process f	10/16/2017	10/19/2017	14	1	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
16	1.1.11			16	Preliminary Listing of	10/20/2017	10/20/2017	15	2	2 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
17	1.1.12			17	Product Assurance Pl	10/21/2017	10/21/2017	16	3	3 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
18	1.1.13			18	Management Suppor	10/22/2017	10/22/2017	17	4	4 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
19	1.2			19	Phase 2: Product Des	10/23/2017	11/20/2017				<input checked="" type="checkbox"/>	110.50 Hrs	13.00 days
20	1.2.1			20	Design Failure Mode	10/23/2017	10/24/2017	18		N Ramya	<input type="checkbox"/>	8.50 Hrs	1.00 days
21	1.2.2	#		21	Design for Manufact	10/25/2017	10/25/2017	20	1	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
22	1.2.3			22	Design Verification	10/26/2017	10/28/2017	21	1	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
23	1.2.4			23	Design Reviews	10/29/2017	10/29/2017	22	2	2 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
24	1.2.5			24	Prototype Build - Co	10/30/2017	10/31/2017	23	4	4 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
25	1.2.6			25	Engineering Drawing	11/01/2017	11/04/2017	24	3	3 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
26	1.2.7	#		26	Engineering Specifica	11/05/2017	11/07/2017	25	2	2 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
27	1.2.8	#		27	Material Specification	11/08/2017	11/10/2017	26	1	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
28	1.2.9			28	Drawing and Specific	11/11/2017	11/12/2017	27	2	2 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
29	1.2.10	#		29	New Equipment	11/13/2017	11/14/2017	28	3	3 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
30	1.2.11	#		30	Special Product and I	11/15/2017	11/16/2017	29	4	4 User	<input type="checkbox"/>	8.50 Hrs	1.00 days
31	1.2.12			31	Gages/Testing Equip	11/17/2017	11/19/2017	30	3	3 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
32	1.2.13			32	Team Feasibility Cor	11/20/2017	11/20/2017	31	1	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
33	1.3			33	Phase 3: Process Des	09/21/2017	12/12/2017				<input checked="" type="checkbox"/>	212.50 Hrs	25.00 days
34	1.3.1			34	Packaging Standards	11/21/2017	11/22/2017	32		N Ramya	<input type="checkbox"/>	17.00 Hrs	2.00 days
35	1.3.2			35	Product/Process Que	11/23/2017	11/23/2017	34		N Ramya	<input type="checkbox"/>	8.50 Hrs	1.00 days
36	1.3.3			36	Process Flow Chart	11/24/2017	11/25/2017	35	1	1 user	<input type="checkbox"/>	17.00 Hrs	2.00 days
37	1.3.4	#		37	Floor Plan Layout	11/26/2017	11/29/2017	36	2	2 User	<input type="checkbox"/>	34.00 Hrs	4.00 days
38	1.3.5	#		38	Characteristica Matri	11/30/2017	11/30/2017	37	3	3 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
39	1.3.6			39	Process Failure Mode	12/01/2017	12/02/2017	38	4	4 User	<input type="checkbox"/>	17.00 Hrs	2.00 days
40	1.3.7	#		40	Pre-Launch Control P	12/03/2017	12/04/2017	39	1	1 user	<input type="checkbox"/>	17.00 Hrs	2.00 days
41	1.3.8			41	Process Instructions	12/05/2017	12/07/2017	40		N Ramya	<input type="checkbox"/>	25.50 Hrs	3.00 days
42	1.3.9			42	Measurement System	12/08/2017	12/08/2017	41	1	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
43	1.3.10	#		43	Preliminary Process C	12/09/2017	12/11/2017	42	2	2 User	<input type="checkbox"/>	25.50 Hrs	3.00 days
44	1.3.11			44	Packaging Specificati	12/12/2017	12/12/2017	43		N Ramya	<input type="checkbox"/>	8.50 Hrs	1.00 days
45	1.3.12	#		45	Management Suppor	09/21/2017	09/23/2017		2	2 User	<input type="checkbox"/>	25.50 Hrs	3.00 days
46	1.4			46	Phase 4: Product an	09/24/2017	10/05/2017				<input checked="" type="checkbox"/>	102.00 Hrs	12.00 days
47	1.4.1			47	Production Trial Run	09/24/2017	09/24/2017	45		N Ramya	<input type="checkbox"/>	8.50 Hrs	1.00 days
48	1.4.2			48	Measurement System	09/25/2017	09/26/2017	47	2	2 User	<input type="checkbox"/>	17.00 Hrs	2.00 days
49	1.4.3			49	Preliminary Process C	09/27/2017	09/27/2017	48	3	3 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
50	1.4.4			50	Production Part Appr	09/28/2017	09/29/2017	49	4	4 User	<input type="checkbox"/>	17.00 Hrs	2.00 days
51	1.4.5			51	Production Validation	09/30/2017	09/30/2017	50	1	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
52	1.4.6			52	Packaging Evaluation	10/01/2017	10/02/2017	51	4	4 User	<input type="checkbox"/>	17.00 Hrs	2.00 days
53	1.4.7			53	Production Control Pl	10/03/2017	10/03/2017	52	1	1 user	<input type="checkbox"/>	8.50 Hrs	1.00 days
54	1.4.8			54	Quality Planning Sigr	10/04/2017	10/05/2017	53	2	2 User	<input type="checkbox"/>	17.00 Hrs	2.00 days
55	1.5			55	Phase 5: Feedback	10/06/2017	10/11/2017				<input checked="" type="checkbox"/>	51.00 Hrs	6.00 days
56	1.5.1			56	Reduced Variation	10/06/2017	10/07/2017	54		N Ramya	<input type="checkbox"/>	17.00 Hrs	2.00 days
57	1.5.2			57	Customer Satisfactio	10/08/2017	10/08/2017	56		N Ramya	<input type="checkbox"/>	8.50 Hrs	1.00 days
58	1.5.3			58	Delivery and Service	10/09/2017	10/11/2017	57		N Ramya	<input type="checkbox"/>	25.50 Hrs	3.00 days