

SP 10.5.0 - Issues

#	Tracker	Status	Priority	Subject	Updated	Author	MODULES	Build Cycle	Assignee	Project	Target version	Category	Start date	Due date	Total estimated time	Created	Closed	Steps To Reproduce	Customer
21217	Cross Modules Issues	Open	Low	Architecture diagram --> For all the icon, instead of showing the mouse pointer. Need to show the hand pointer while placing the cursor to the icons	12/22/2020 11:49 AM	Kiruthika G			Shankar Narayan	SP 10.5.0			12/22/2020			12/22/2020 11:06 AM			
21197	Cross Modules Issues	Open	Medium	FST-->Voice of the customer--> Horizontal scroll bar is missing in the tree structure	12/21/2020 03:26 PM	Kiruthika G			Shankar Narayan	SP 10.5.0			12/21/2020			12/21/2020 03:26 PM			
21122	Cross Modules Issues	Open	Low	Combined Interface Matrix: Add Remove Elements --> If check and uncheck the checkbox, the refresh the page automatically	12/16/2020 10:55 AM	Kiruthika G			Shankar Narayan	SP 10.5.0			12/16/2020			12/16/2020 10:55 AM			
21026	Cross Modules Issues	Open	Medium	VOC --> VOC traceability icon is not showing in child element	12/10/2020 11:17 AM	Kiruthika G			Shankar Narayan	SP 10.5.0			12/09/2020			12/09/2020 09:56 PM			
21025	Cross Modules Issues	Open	High	VOC - Allocated To Element --> When clicking on Flowup icon in allocated to element field, it should display Requirement Flow up pop up window. Here it is showing as "Requirement Flowdown" in pop up window	12/09/2020 09:48 PM	Kiruthika G			Shankar Narayan	SP 10.5.0			12/09/2020			12/09/2020 09:48 PM			
21024	Cross Modules Issues	Open	Medium	VOC - Status - The image is not clear to view the status(Pass, Failed or Pass/Failed)	12/09/2020 09:35 PM	Kiruthika G			Shankar Narayan	SP 10.5.0			12/09/2020			12/09/2020 09:33 PM			

#	Tracker	Status	Priority	Subject	Updated	Author	MODULES	Build Cycle	Assignee	Project	Target version	Category	Start date	Due date	Total estimated time	Created	Closed	Steps To Reproduce	Customer
19891	Feature/Enhancement	Open	High	PM Supervisor and PM Calendar(Die and Equipment) - Need Accordion icon in PM plan details and PM Actual details tab	04/07/2021 02:46 PM	Kiruthika G	TPM	Cycle 4		SP 10.5.0			09/26/2020			09/26/2020 09:52 PM		1. Login EwQIMS as TPM Module administrator 2. Click on PM Supervisor and PM Calendar(Die and Equipment) 3. Click on Assigned or scheduled WO 4. Click on Definition code 5. Observe the behavior	
19876	Feature/Enhancement	Open	High	Production OEE - Need accordion performance in Availability, Performance and Rate of Quality	04/07/2021 02:46 PM	Kiruthika G	TPM	Cycle 4		SP 10.5.0			09/26/2020			09/26/2020 03:54 PM		1. Login EwQIMS as TPM Module administrator 2. Click on Production OEE menu 3. Need accordion performance in Availability, Performance and Rate of Quality	

#	Tracker	Status	Priority	Subject	Updated	Author	MODULES	Build Cycle	Assignee	Project	Target version	Category	Start date	Due date	Total estimated time	Created	Closed	Steps To Reproduce	Customer
19750	Usability	TBD	Low	Common - Date Picker(Saturday and Sunday) - If the day is not a holiday, why it is highlighted blue color in date picker. Kindly refer screenshot	06/28/2021 01:22 PM	Kiruthika G	TPM	Cycle 4		SP 10.5.0			09/25/2020			09/25/2020 10:25 AM		1. Login EwQIMS as TPM Module administrator 2. Click on Common date picker in Equipment, Die, PM Supervisor, PM Calendar, Production OEE, CBM 3. Observe the Calendar	